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Utility Relocation  -  

Coordination with Permits 

 

 High risk activity – Could generate NOVs 

 Requires monitoring/oversight by Inspection 

 



Utility Relocation  -  

Coordination with Permits 

 

 

 Mark the limits of impacts with high visibility 

fencing 

 

 Monitor erosion control  

 



Resident Engineer’s Responsibility 

 

 Meet with Utility reps, DEO & Roadside 

Environmental for a “in the field” Utility 

Relocation Pre-Con. 

 

 Review the proposed relocation work with the 

approved permit drawings. 





Resident Engineer’s Responsibility 

 Determine if additional impacts will be needed 

in permit drawings.  Do the permit drawings 

accurately depict the work to be performed by 

the utility crews? 

 

 Ensure everyone (including subcontractors 

working for the utility company) is made fully 

aware of the permit conditions. 



Resident Engineer’s Responsibility 

 Ensure the permit impacts (clearing, trenching 

etc.) are clearly delineated before any work 

begins.  

 

 Monitor/inspect the utility work during the 

relocation to insure activities adhere to the 

permit conditions. 





Resident Engineer’s Responsibility 

 

 Ensure that an approved erosion control plan 

is provided by the Utility Companies if the 

work is outside of the project’s normal 

construction limits. This plan is typically 

designed by the Utility company and approved 

by DENR -Land Quality. 


